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MHPL/NEPRA/GEN /004-19 

December 24, 2019 

Syed Safeer Hussain 
Registrar 
National Electric Power 
Regulatory Authority (NEPRA) 
2nd Floor, OPF Building 
G-5/2, Islamabad 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, DISTRICT 
UPPER DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (P.A.T.A) 18000 

POSTAL ADDRESS: 82 - C-1, GULBERG HI, LAHORE 
PHONE: +92-42-35752683 & 84, UAN: +92-42-111-666-555, FAX +92 42 3575 2685 

Motion for Leave for Review Against Determination of the Authority in the Matter of Application for 
Grant of Generation License by Master Hydro Power (Private) Limited for its 99 MW Arkari Gol 
Hydropower Project located at Arkari Gol, District Chitral, KPK. 

Dear Sir, 

That this Motion for Review is being filed by Mr. Rumman Arshad Dar, Chief Executive Officer who is well 
conversant with the facts of the case and is duly authorized by the Board of Directors of Master Hydro (Private) 
Limited ("MHPL" or the "Project Company"). 

That the Authority through its letter # NEPRA/ADG(Lic)/LAG-434/23734 dated November 08, 2019 
("Impugned Order") intimated MHPL that it has declined the application for grant of Generation License 
("Generation License Application") submitted by MHPL for its 99 MW Arkari Gol Hydro Power Project at 
district Chitral, KPK (the "Project") due to non-submission of certain documents requested by the Authority 
in the Impugned Order. Aggrieved with the Impugned Order, MHPL hereby submits to the learned Authority 
its motion for leave for review (the "Motion for Review") of the Impugned Order under Section 3(2) of the 
NEPRA (Review Procedure) Regulations 2009 (Review Regulations) which is reproduced below: 

"any party aggrieved from any order of the Authority  and who, from the discovery of new and 

important matter of evidence or on account of some mistake or error apparent on the face of record or 

from any other sufficient reasons may file a motion seeking review of such order". 

That this Motion for Review is being filed, against the Findings of the Authority on the following matters: 
- Submission of Grid Interconnection Study and its approval from National Transmission and Despatch 

Company Limited ("NTDC"), LJ 

- Submission of No Objection Certificate from Environmental Protection Agency, Government of 
Khyber Pakhtunkhwa, 

- Submission of No Objection Certificate from Indus River. System Authority, 
Submission of documentary evidence of Land Allocation. 

Yours sincerely, 

For and on behalf of 

Master Hydro (Private) Limited 
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BEFORE THE NATIONAL ELECTRIC POWER REGULATORY AUTHORITY 

Motion for Review 
NEPRA's Order of 8th  November 2019 

MASTER HYDRO (PRIVATE) LIMITED 

FOR 	vs 4_0,11! 	 I), 

99 MW 

ARKARI GOL HYDROPOWER-  PROJECT 	• 
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MHPL/NEPRA/ GEN /004-19 

December 24, 2019 

Syed Safeer Hussain 
Registrar 
National Electric Power 
Regulatory Authority (NEPRA) 
2nd Floor, OPF Building 
G-5/2, Islamabad 

Motion for Leave for Review Against Determination of the Authority in the Matter of Application for 
Grant of Generation License by Master Hydro Power (Private) Limited for its 99 MW Arkari Gol 
Hydropower Project located at Arkari Gol, District Chitral, KPK.  

Dear Sir, 

That this Motion for Review is being filed by Mr. Rumman Arshad Dar, Chief Executive Officer who is well 
conversant with the facts of the case and is duly authorized by the Board of Directors of Master Hydro (Private) 
Limited ("MHPL" or the "Project Company"). 

That the Authority through its letter # NEPRA/ADG(Lic)/LAG-434/23734 dated November 08, 2019 
("Impugned Order") intimated MHPL that it has declined the application for grant of Generation License 
("Generation License Application") submitted by MHPL for its 99 MW Arkari Gol Hydro Power Project at 
district Chitral, KPK (the "Project") due to non-submission of certain documents requested by the Authority 
in the Impugned Order. Aggrieved with the Impugned Order, MHPL hereby submits to the learned Authority-  - 
its motion for leave for review (the "Motion for Review") of the Impugned Order under Section 3(2) of the 
NEPRA (Review Procedure) Regulations 2009 (Review Regulations) which is reproduced below: 

"any party az2rieved from any order of the Authority  and who, from the discovery of new and 
important matter of evidence or on account of some mistake or error apparent on the face of record or 
from any other sufficient reasons may file a motion seeking review of such order". 

_ 	 . 

That this Motion for Review is being filed, against the Findings of the Authority on the following matters: 
Subthission of Grid Interconnection Study and its approval from National Transmission and Despatch 
Company Limited ("NTDC"), 
Submission of No Objection Certificate from Environmental Protection Agency, Government of 
Khyber Pakhtunkhwa, 

- Submission of No Objection Certificate from Indus River System Authority, 
- Submission of documentary evidence of Land Allocation. 



i 

GROUNDS OF MOTION FOR REVIEW 

A. Submission of Grid Interconnection Study and its approval from National Transmission and 
Despatch Company: 

1. During the review of Generation License Application, the Authority, vide letter ref. 
NEPRA/ADC(Lic)/LAG-195/5572 dated April 03, 2019, had requested MHPL to submit the 
Project's Grid Interconnection Study ("GIS") and its approval from NIDC for review. 

2. In response, MHPL had intimated NEPRA vide letter ref. MHPL/NEPRA/GEN/002-19 dated 
April 30, 2019 (enclosed herewith as Annexure A), that the GIS for all hydropower project under 
development in Dir and Chitral region, including the Arkari Gol hydropower project falls under the --- - 
aegis of NI'DC and that the same was not yet available for the Authority's Rerusal.. 	_ 

3. Kindly note that on September 11, 2018, a meeting was held at the offices of Private PoWer-and 
Infrastructure Board ("PPIB") wherein it was decided that N WC will conduct an integrated GIS 
for upcoming hydropower project in Dir and Chitral region, including our Arkari Gol hydropower 
project. 

4. In this regard, a Request for Proposal was subsequently prepared by NTDC for enlisting the services 
of potential consultants and the same was shared, With -T5akhtunkhwa -Power- Development 
Organization ("PEDO") for issuance to the relevant parties. 

5. MHPL also formally requested PPIB for minutes of any sub'sequent meetings held regarding 
commencement of the GIS however no response has been received in this regard. 	_ 

6. At present, the Project Company is unable to provide the Authority a definitive timeline for 
completion of the said GIS given that the timeline for completion- of the study is within NTDC's 
jurisdiction. As suggested before, the Authority is requested to kindly refer the query related to 
provision of GIS to the offices of N IDC and PEDO. 

7. It is highlighted that the Project is being developed under the competitive bidding regime and certain 
studies and approvals which are carried out/obtained prior to submission of an application for grant 
of generation license under the cost plus or feed-in tariff regime cannot be completed until after 
formal award of the Project. 

That in light of the foregoing, the Authority is requested to review its Impugned Order and refer the query 	- 
related to provision of GIS to the offices of NTDC and PEDO. It is also requested that based on the response  
from NTDC and PEDO, MHPL be allowed sufficient extension in time to meet this requirement.  

B. Submission of No Objection Certificate from Environmental Protection Agency, Government of 
Khyber Pakhtunkhwa: 

1. The Authority had requested MHPL to submit a No' Objection Certificate ("NOC") from 
Environmental Protection Agency, Government of Khyber Pakhtunkhwa ("KPK-EPA"). 

2. In response, MHPL vide letter ref. MHPL/NEPRA/GEN /002-19 dated April 30, 2019 had 
intimated NEPRA that KPK-EPA had requested the Project Company for additional information 
pertaining to the issuance of the requisite NOC upon receipt of which, MHPL had expected to 
receive the NOC by May, 2019. 

3. KPK-EPA's review process took longer than expected however, we are pleased to inform you that 
KPK-EPA has issued their clearance for our Project on June 13, 2019, a copy of their letter has been 
enclosed herewith as Annexure B for record purposes. 



That in light of the foregoing. the Authority is requested to review its Impugned Order and mark this 
requirement as complete by MHPL.  

C. Submission of No Objection Certificate from Indus River System Authority: 

1. NEPRA vide letter ref. NEPRA/ADG/(Lic)/LAG-195/5572 dated April 03, 2019 had requested 
MHPL to submit a No Objection Certificate from Indus River System Authority ("IRSA") for the 
Project, as a pre-requisite for processing the Generation License Application. In response, MHPL 
vide letter ref. MHPL/NEPRA/GEN/002-19 dated April 30, 2019 had intimated NEPRA that 
PEDO was in discussion with IRSA regarding applicability of NOC for our Project and that MHPL 
was awaiting clarification from PEDO on the matter. 

2. We are pleased to inform you that the issue has been resolved and an NOC was issued by IRSA on 
August 08, 2019 for development of the Project, please see Annexure C enclosed herewith for your 
record. Please note that Director, Registrar Office, NEPRA was also copied in the NOC letter and 
a copy of the same was dispatched directly by IRSA to the Authority's office. 

That in light of the foregoing. the Authority is requested to review its Impugned Order and mark this 
requirement as satisfied by MHPL.  

D. Submission of documentary evidence of Land Allocation/allocation. 

1. NEPRA had also requested MHPL to submit documentary evidence of land allocation/allotment to 
MHPL as a pre-requisite to issuance of a Generation License. In this, case, we'd like to highlight that 
MHPL was awarded the Project based on a competitive bidding regime, therefore the standard 
development processes followed under the cost-plus regime are not, applicable to our case. 

2. As stipulated in the Request for Proposal dated November 18th 2016 issued by PEDO (and approved 
by NEPRA) to M/s Master Textile Mills Limited (the Sponsor) (the "RFP"), land 
allocation/allotment for the Project is subject to issuance of a Letter of Support ("LOS") by the 
Government of Pakistan for the Project. Please note that as per the RFP, the LOS is issued once a 
Letter of Award ("LOA") has been granted by PEDO. However, PEDO may only issue an LOA 
once the Project's NEPRA approved tariff has been published by the Ministry of Energy, Power 
Division ("MOE") in its official gazette. 	17: !114111-  01 111C: tOrt3:?uill.',L  the  Allerinr 

To this end, MHPL has written to MOE requesting gazette of tariff however, we have not yet 
received any response on the same. Please see attached Annexure D as evidence. 

4. Please note this is a formality which the Project is unable to undertake solely due to non-issuance of 
LOA by PEDO which in turn is subject to MOE's publication of the Project tariff in the national 
gazette. This, much similar to the GIS, is beyond the Project's control therefore the Project should 
not be penali?ed i.e. its Generation License Application should not be rejected on this basis. 

5. At present, MHPL is unable to provide a timeline for the way forward on this activity as the same is 
subject to gazette of tariff by MOE. 

That in light of the foregoing. the Authority is requested to review its Impugned Order and allow MHPL 
extension in time for satisfaction of this requirement as it is beyond the purview of the Project Company.  



We would like to highlight that the Project Company is working diligently to ensure all requisite approvals are 
obtained in time however due to regulatory delays and factors beyond the Project Company's control, we are 
unable to submit approved GIS and documentation of land allocation for the Authority's consideration. 

It is pertinent to highlight that the Project is one of the first projects in Pakistan to be developed under a 
competitive bidding regime and its levelized tariff of USc 7.9175/kWh and a cost US$ 2.20 million/MW are 
amongst the lowest cost generation options available amongst all technologies in Pakistan today. The Project 
will not only supply electricity to the national grid but will also contribute towards energy security of the country 
through utilization of indigenous resources. 

Moreover, the Project will also contribute towards development of one of the most under-developed areas in 
the country through job creation, bringing education and health services to nearby villages, providing better 
access routes, etc. 

In light of the foregoing, we humbly request you to consider our representation and reverse your decision of 
rejection of Generation License Application allowing us sufficient time for submission of the required 
documents. We would also request that a hearing be conducted by the Authority in which representatives from 
the relevant departments i.e. PPM, NTDC, MOE and PEDO may be invited to provide their feedback. 

S 



y-4-1  / 124 U 
Mr. Rumman Arsihad bail 

PRAYER 

In light of the aforesaid, it is respectfully prayed that the learned Authority may: 

i. Accept this Motion for Review, 

ii. Review the Impugned Order and, including but not limited to, accept the reviewed proposals specified 
and permit the requisite requested extension specified herein above; 

iii. Declare and notify the changes necessitated in the Impugned Order upon acceptance of the proposals 
specified herein above. 

- 	 . . 	. 

The NEPRA Authority is further requested to provide with the opportunity of hearing in the instant Motion 
for Review, if so required. 

For and on behalf of 
Master Hydro Power (Private) Limited 

• 

December 24, 2019 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE FURNITURE MARKET DIR, DISTRICT 
UPPER DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (P.A.T.A) 18000 

POSTAL ADDRESS: 82 - C-1, GULBERG III, LAHORE 
PHONE: +92-4245752883 8 68, UAN: +92-42-11155, FAX +92 42 3975 2899 

MHPUNEPRA/GEN/002-19 

April 30, 2019 

Director Registrar Office, 

National Electric Power Regulatory Authority (NEPRA), 
Attaturk Avenue (East), G-5/1, 
Islamabad, Pakistan 

Subject: APPLICATION OF MASTER HYDRO (PVT.) LIMITED FOR GRANT OF GENERATION UCENSE IN 
RESPECT OF 102.30 MW ARKARI GOL HYDRO POWER PROJECT AT DISTRICT CHITRAL 

Dear Sir, 

We write with reference to the letter no. NEPRA/ADG(Lic)/LAG-195/5572 dated April 3rd 2019, whereby Master Hydro 
(Private) Limited (MHPL or the Project Company) was asked to file a representation for its 102.30 MW Arkari Gol 
Hydropower Project in District Chitral (the Project), for non-submission of requisite documentsfinformation for grant of 
generation license. 

Please see below a point-wise response to each query regarding pending documents for our application: 

S,No. Documents Response 

In 	May 2018, 	MHPL had 	requested 	Pakhtunkhwa-rEnergy 
Development 	Organization 	(PEDO) 	vide 	letter = ref. 
MHPUPEDO/AG/001 (attached herewith as Annexure A) for 
support in obtaining existing network data in the vicinity of the Project 
in order to conduct a GIS for the Project. 

Thereafter, a meeting was held at the offices of Private Power and 
Infrastructure Board (PPIB) on September 11, 2018, whereby it was 
agreed that a committee, formed under the aegis of the National 
Transmission and Despatch Company (NTDC), will oversee the 
conduct of an integrated grid interconnection study for all under 
development hydropower projects in the regions of Dir and Chitral. 

A 
 Grid Interconnection Study (GIS) and The committee will also be supervising the selection of the consultant 

its'approval from NTDC and completion of the study. Arkari Gol project is included as part of 
the list of projects expected to come online in Chitral, therefore, the 
grid interconnection plan of Arkari Gol will be determined as part of 
this integrated study. In order to complete the grid study in time for 
issuance of the generation license, another facilitation request was 
submitted to PEDO vide letter MHPL/PEDO/AG/0023 (attached 
herewith as Annexure B). 

Till date,,a Request For Proposal (REP) has been prepared by NTDC 
for enlisting servicing of potential consultants and the same has been 
shared with PEDO for issuance to relevant parties. Furthermore, 
MHPL has formally requested PPIB for minutes of any subsequent 
meetings held regarding commencement of the GIS vide letter 



rAnsinER 
MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, DISTRICT 
UPPER DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (P.A.T.A) 18000 

POSTAL ADDRESS: 82 - C-1, GULBERG HI, LAHORE 
PHONE: +92-42-35752633 & 64, tJAN: +91-42-111-668-555, FAX: +92 42 3575 2685 

MHPUPPIB/GIS/001-19 dated April 08, 2019 (Attached herewith as 
Annexure C). 

At present, the Project Company is unable to provide the Authority a 
definitive timeline ,for: completion: of -said GIS given that timely 
execution of the study is within NTDC's jurisdiction. The Authority is 
requested to kindly refer said query to the offices of NTDC and 
PEDO. 

B. 

No Objection Certificate (NOC) from 
Environment Protection Agency, 
Government of Khyber Pakhtunkhwa 
(KPK-EPA) 

A meeting was held for matters pertaining to issuance of said NOC 
at KPK-EPA office on March 18,-2019 wherein-KPK-EPA had 
requested MHPL for someadditional information, the same has been 
submitted vide letter ref. MHPUKPK/EPA/GEN/004-19 (Annexure 
D). As per the discussions held with KPK-EPA, we expect a 
provisional NOC to be issued within May, 2019. The same will be 
submitted as soon as it is available. 

C. No Objection Certificate from IRSA 

Please see attached letter ref. MHPUPEDO/AG/007 (Annexure E) 
whereby MHPL has requested, PEDO, for clarification on the 
applicability OfINOO-friiiii fasA foe-66F tiiOjeCt On—thelollOWilig 
grounds: 

1. The Arkari Gol river is not included in the hydrological map 
of the Indus River basin. 

2. It is our understanding that the requirement for such an 
NOC was not envisaged by PEDO for the Project given that 
the same was not specified in the RFP at the time of its 
issuance, based on which the Project was awarded through 
competitive bidding. 

At present, MHPL is awaiting clarification from PEDO on the matter 
and 	has 	written 	to 	PEDO 	requesting 	an 	update ' on 	their 
correspondence with IRSA in this regard. Please see attached letter 
ref. MHPUPEDO/AG/001-19 (Annexure F) for your record. 

D. Documentary evidence of Land 
Allocation/allotment 

We would like to highlight that as stipulated In the .RFP issued- by 
PEDO (and approved 	NEPW`land:alkfAtionYaltotident for the 

is subject to issuance of Letter of SUpport (LoS). 

MHPL has written to Ministry of Energy, Power Division 	(MoE) 
requesting 	gazette 	of tariff vide 	letter 	MHPUMOE/GEN/002 
(Annexure G) subject to which a Letter of Award (LoA) is to be 
issued by PEDO and thereafter an LoS will be issued for the Project. 

At present, MHPL is unable to provide a timeline for the way forward 
on this activity as the same is subject to gazette of tariff by MoE. 

We would like to highlight that the Project Company is working diligently to ensure all requisite approvals are obtained 
in time however due to regulatory delays and factors beyond the Project Company's control, we are unable to submit 
the aforementioned approvals for the Authority's consideration. We humbly request you to consider our representation 
and grant us sufficient time for submission of the required documents. 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, DISTRICT 
UPPER DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PAT.A) 18000 

POSTAL ADDRESS: 82 - G-1, GULBERG III, LAHORE 
PHONE: +9242-35752883 84, OA* 42-42-111-886-555, FAX +92 42 3575 3555 

We would suggest that a hearing be conducted by the Authority in which representatives from all relevant departments 
i.e. PPIB, NTDC, MoE and PEDO may be invited to provide their feedback. 

We thank you for your support and look forward to your response. 

Yours sincerely, 
For and on behalf of 
Master Hydro (Private) Limited 

Rumman Arsht1 Darr 
6\11 

Chief Executive Officer 

—„, 

+c War Lsi,v, 	'7, 
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Rummell Arshad Dar 

Chief Operating Officer 

/v1HPUP EDO/AG/0001 

May 31,2018 

Chief Executive officer 

Pakhtunkhwa Energy Development Organization (PEDO) 

Department of Energy 

PEDO House, 38/B-2, Phase-V, Hayatabad 

Peshawar, Pakistan 

MASTER HYDRO (PRIVATE) LIMITED 

Lahore Office: 82 — C-1, Gulberg III, Lahore. 
Tel: +92-42-35752620-22, +92-42-35758524-26 
UAN: +92-42-111-666-555, Fax: +92-42-35751905 

Subject GRID INTERCONNECTION STUDIES OF 99 MW ARKARI GOL HPP, DISTRICT CHITRAL, KPK 

Dear Sir, 

As you are aware, completion and submission of the Grid Interconnection Study (GIS) for Arkari Gol Hydropower 

Project (the Project) is a requirement for obtaining a generation license from NEPRA and Rather, Master Hydro 

(Private) Limited must be a licensee before it can be awarded a tariff for the Project. 

In order to conduct the GIS, we require existing and future network data in the vicinity of the proposed power plant. 

We humbly request PEDO to support us in obtaining permission from NTDC/PESCO for use of the grid data by our 

grid consultant in order to carry out the studies. In this regard, we would require the following information: 

1. Updated Generation Expansion Plan prepared by NTDC till the year 2025. 

2. Transmission expansion plans involving NTDC's 500 kV and 220 kV network; and PESCO's 132 kV in their 

grid till 2025. 

3. Load projection of NTDC and PESCO till 2025. 

4. Short circuit ratings of equipment at existing and proposed substations in District Chitral. 

We appreciate your support in this regard. 

Yours sincerely, 

For and on behalf of 

Master Hydro (Private) Limited 
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l( 1111 
Rumman Arshad Dar 

Chief Executive Officer 

i 

MASTER HYDRO (PRIVATE) LRAITED 
REGISTERED OFFICE FLINITURE MARKET DIR. DISTRICT 
UPPER DIR. IWYBER PAla-MJNIOIWA,DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PA.T.A) 18000 

POSTAL ADDRESS: 82 - C-1. GULBERG III. LAHORE 
PHONE .8242-35752M & 84.UAR 42-42411431185E8. FAX. '1C 42257525&5 

MHPL/PEDO/AG/0023 

Date: December 19, 2018 

Chief Executive Officer 
Pakhtunkhwa Energy Development Organization (PEDO) 
Department of Energy 
PEDO House, 38/B-2, Phase-V, Hayatabad 
Peshawar, Pakistan 

Subject GRID INTERCONNECTION STUDY FOR 99 MW ARKAIU GOL HPP. DISI1UCT CHTTRAL, )(PK 

Dear Sir, 

This is. with. reference to Master Hydro (Private) Limited's (MHPL or the Project Company) letter no. 
MHPL/PEDO/AG/0001 dated May 31, 2018 whereby MHPL requested Pakhtunkhwa Energy Development 
Organization ("PEDO") to support the Project Company in obtaining grid data in the vicinity of proposed 99 MW 
Arkari Gol Hydropower Project (the "Project") as well as permission from NTDC/PESCO for use of that data. 

We humbly request you to kindly provide us an update on the subject matter in order for us to proceed with our 
development activities. 

We look forward to your response and thank you for your continued support and cooperation. 

Yours sincerely, 
For and on behalf of 
Master Hydro (Private) Limited 

• 

CC: 

1. Mr. Bahadur Shah - GM Hydel. PEDO 
2. Mr. lmran Halim — Director Private Power, PEDO 
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For and on behalf of: 
Master Hydro (Private) Limited 

Rurnman A. Dar 
Chief Executive Officer 

MASTER 
MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNMJRE MARKET DIR. DISTRICT 
UPPER DIR, KHYBER PAKITTUNIGANA, DIR PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (DATA) 13000 
POSTAL ADDRESS: 82 - C-1, CULBERG IS, LAHORE 
ROE 42-645752353 & 84,UNt +92-12-111466455, FAX:42 423575 2555 

MHPL/PPIB/GI S/001-19 

April 8, 2019 

Managing Director 

Private Power and Infrastructure Board (PPIB) 
Ground & 2'd Floors, Emigration Tower. 
Plot No. 10, Mauve Area, 
Sector G-8/1, Islamabad, Pakistan 

Subject INTEGRATED GRID INTERCONNECTION STUDY FOR HYDROPOWER PROJECTS IN CHITRAL AND DIR 

Dear Sir, 

We write with reference to the meeting held at the offices of Private Power and infrastructure Board (PPIB) on 
September 11, 2018 (the Meeting), whereby it was agreed that a committee, formed under the aegis of the National 
Transmission and Despatch Company, will oversee the conduct of an Integrated grid interconnection study (GIS) for 
all under development hydropower projects in the regions of Dir and Chitral. 

As you are aware, we, Master Hydro (Private) Limbed (MHPL or the Project Company), are in the process of " 
developing a 99 MW hydropower project at Arkari Got. District Chitral, Khyber Pakhtunkhwa (the Project). The Project 
was advertised as a solialed site and awarded to the sponsors of MHPL under KPK Hydropower Policy, 2016 (the 
Policy) through a competitive bidding process. The project Is one of two hydropower projects to be developed under a 
tariff based on international competitive bidding regime and its tariff is currently among the lowest cost tariff in the 
country for new hydropower generation. 

As one of the major stakeholders in the integrated GIS, we would like to emphasize that the commencement of an 
integrated GIS Is of extreme urgency for the Project Company, which if not concluded on time will cause delay in 
development activities of the Project Therefore, we request your good office to share if there has been any progress 
on this matter and confirm if any subsequent meeting was held in this regard. If so. we humbly request that the minutes 
of said meeting be shared with us for our knowledge. 

We request PPIB to expedite the commencement of the integrated GIS for the Chitral and Dir region in order to ensure 
that projects, such as ours, are connected to the national grid within the anticipated construction timeline. 

We thank you for your support and look forward to your prompt response. 

Copy to: 
1. CEO, PEDO 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE FURNITURE MARKET DIR, DISTRICT 
UPPER DIR. KHYBER PAKHTUNKHWA. DIR. PROVINCIALLY 
ADMINISTRATED MEAL AREAS ( 3.A.TA) 18000 

POSTAL ADDRESS: 82 - C-1, GULBERG 111, LAHORE 
ACNE -5242.15732844M.11AR .5242-111.555-585, FAX .52 42 3575 2885 

MHPUKPK/EPNGEN/004-19 

April 02, 2019 

Director General, 

Environmental Protection Agency, 
Government of Khyber Pakhtunkhwa 
SOU BuMing. Khyber Rd, PeshaWar Cantonment, 
Peshawar, Pakistan 

Subject SUBMISSION OF LAND COORDINATES FOR 99 kW ARKARI GOL HPP. DISTRICT CHITRAL. KPK 

Dear Sir. 

We write with reference to the meeting held at Khyber Pakhtunkhwa Environmental Protection Agency's (KPK-EPA) 
office on Mardi 18 2019, whereby Master Hydro (Private) Limited (MHPL or the Project Company) was requested to 
submit coordinates for its 99 MW Arkari Gol Hydropower Project In District Chitral (the Project). outlining the area 
required for accnisilion of land for issuance of a conditional No Objection Certificate (NOC). 

As focussed during the meeting, we would like to highlight that the Project is at an early stage of development and as 
such the design parameters, including the location of powerhouse and temporary facilities, have not yet been finalized. 
In right of the foregoing, please find attached herewith the following documents: 

No. Documents Annexure 
1. Coordnates of Project site as provided in the feasibility study approved by PEDO A 
2. Projed Layout based on (1) B 
3. - _Co 	hate 	of proposed location of the powerhouse based on initial technical review - C 
4. Revised Project layout with the proposed powerhouse location, based on (3) D 

, 	, 	 _ 	• 	 „ . . 
We humbly request you to kindly consider the coordinates in Annexures (A) and (C) for issuance of a conditional NOC 
for the Project. Furthermore, the Project Company would like to bring to your attention that as stated in the project's 
tariff determination issued by National Electric Power Regulatory Authority (NEPRA), the cost of acquisition of land for 
the Project is not considered a reopener by NEPRA for adjustment at the time of commercial operation date as the 
Project is being developed under the competitive bidding regime. 

We thank you for your support and look forward to your response. 

Yours sincerely, 
For and on behalf of 

Master Hydro (Private) Limited 

tqa 

man Arshad Dar 
ref Executive Officer 

CC 

1. Wajirl Khan, Deputy Director, KP-EPA 

End. land coordinates & site layout of MHPL 
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t -7 Rumman A. Dar cam,  
Director, Energy Division 

M HPL/PEDO/AG/0007 
September 18, 2018 

To, 

Chief Executive Officer 
Pakhtunkhwa Energy Development Organization 
Department of Energy 
PEDO House, 38/B-2, Phase V, Hayatabad 
Peshawar, Khyber Pakhtunkhwa, Pakistan 

MASTER HYDRO (PRIVATE) LIMITED 

REGISTERED OFFICE: FURNITURE MARKER DIR, DISTRICT UPPER 
DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (P.A.T.A) 18000 

POSTAL ADDRESS: 82 - C-1, GULSERG III, LAHORE_ 

TEL: +92-42-35752620-22, +9242-35758524-26 
UAN: +92-42-111-666-555, FAX: +92-42-35751905 

Subject: APPLICATION FOR NO OVECTION CERTIFICATE FROM INDUS RIVER SYSTEM  
AUTHORITY ("IRSA") FOR DEVELOPMENT OF 99 MW ARICAR1 GOL HYDROPOWER 
PROJECT.  

Dear Sir, 

We write with reference to IRSA letter # IRSAICE(0)1371/4848-49 dated September 126  2018 (enclosed) 
whereby IRSA has requested NEPRA to ask the Petitioner i.e. Master Hydro Private Limited to submit the 
following information for its 99 MW Arkari Gol Hydropower Project (the "Project"): 

• Copy of PC-I (if any) 
• Feasibility Study Report and 
• Application for issuance of No Objection Certificate ("NOC") to be submitted to IRSA 

Pursuant to the above, kindly advise if an application requesting issuance of NOC for the Project had been 
submitted to IRSA by PEDO prior to issuance of the RFP. In case such an application was indeed submitted, 
please advise if an NOC against the same was issued by the Authority. 

However, in case that the aforementioned NOC is not yet available, kindly advise if such an NOC is required 
for the Project given that Arkari Gol river is not included in the hydrological map of the Indus River basin. It is 
our understanding that the requirement for such an NOC was not envisaged by PEDO for the Project given that 
the same was not specified in the RFP at the time of its issuance. We would request you to kindly support us in 
resolving the matter as costs associated with such NOC and IRSA's continuing fees were not required by PEDO 
to be catered in the bid (only water use charges of Rs. 0.425 kWh were required to be catered for in the bid). 

We look forward to your response and thank you for your continued support and cooperation. 

Yours sincerely, 

For and Behalf of, 
Master Hydro Private Limited 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE FURNITURE MARKET DIR. DISTRICT 
UPPER DIR. KHYBER PNOITUNIONVA. DIR. PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PA.TA) MOO 
POSTAL ADDRESS: 82 - C-1, GLU3ERO In, LAHORE 
RIONE:12-4245752003 	10-0111414155, RAC M2 0 3575 2665 

MHPUPEDO/AG/001-19 

April 8, 2019 

Chief Executive Officer 

Pakhtunkhwa Energy Development Organization (PEDO) 
Department of Energy. 
PEDO House, 38/B-2, Phase V, Hayatabad 
Peshawar, Khyber Pakhtunkhwa, Pakistan 

Subject: APPLICATION FOR NO OBJECTION CERTIFICATE FROM INDUS RIVER SYSTEM AUTHORITY IIRSAI 
FOR DEVELOPMENT OF 99 PAW ARKARI GOL HYDROPOWER PROJECT 

Reference: 	1. MHPUPEDO/AG/0007 dated September 18a, 2018 
2. NEPRA/ADG(UOLAG-19515572 dated Apr1 3rd, 2019 

Dear Sir, 

We write with reference to the letter (1) wherein Master Hydro (Private) Umlted (MHPL or the Project Company) had 
sought dedication from PEDO regarding the appicablity of an No Objection Certificate (NOC) from IRSA for its 99 
LAW Arkari Got Hydropower Project In District Chitral, Khyber Pakhtunkhwa (the Project). 

In furtherance to the above, we would like to bring to your attention that National Electric and Power Regulatory 
Authority (NEPRA or the Authority) has requested that the Project Company submit said NOC for issuance of the 
Project's generation license vide letter ref. (2) attached herewith as Annexure A As stipulated in the tariff, MHPL is to 
submit its response within 15 days of receipt of notification i.e. no later than Apri 182'2019 to be considered with is 
generation license application. Failure to comply with the Authority's Instruction could result in rejection of the Project's 
Generatbn License application. 

We would Ike to reiterate that it is our understanding that the requirement for such an NOC was not envisaged by 
PEDO for the Project given that the same was not specified in the RFP at the time of its issuance. In this regard, we 
humbly request PEDO to kindly submit a written response for NEPRA clarifying the issue of said NOC from IRSA to be 
submitted by the Project Company for the Authority's record. 

We thank you for in anticipation and your support and look forward to your prompt response. 

For and on behalf of: 
Master Hydro (Private) Limited 

. , 

Rumman A. Dar 
Chief Executive Officer 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE. FURNITURE MARKET DIR. DISTRICT 
UPPER ty,R. KHYBER PAKHTUNKNWA, OFR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PATH) 1600 
POSTAL ADDRESS: L2 - C-1. GULBERG (U. LAHORE 
Flt:FIE 1;42.3VMM 6 N. UAN •92-4-1t-roa.fa FAIL 412 42 APP Tbe5 

MHPUMOE/GEN/002 

Date: December 20, 2018 

Mr. Omar Ayub Khan 
Federal Minister 

Minister of Energy 
Power Division 
Room No. 201, 2nd Floor, 
A Block Pak Secretariat, 
Islamabad, Pakistan 

Subject REQUEST FOR GAZETTE OF TARIFF AWARDED TO 99 MW ARUM GOL HYDROPOWER 
PROJECT  

Dear Sir, 

This is with reference to Master Hydro (Private) Limited's (`MHPL' or the Project Company) letter no. 
MHPUMOE/GEN/001 dated November 24, 2018 (copy enclosed) and subsequent meeting with Honorable 
Secretary Mr. Kan Ali on December 12. 2018, whereby MHPL requested Ministry of Energy to support the Project 
Company in publication of 99 MW Arkari Gol Hydropower project's (the *Project") tariff determination in the Official 
Gazette. 

We would Pike to bring to your attention that the delay in publication of the tariff is creating significant hindrance in 
development activities of the Project Therefore, it is humbly requested that the Ministry support MHPL in 
publication of the Project's tariff determination in the Official Gazette, to enable the Project Company to continue 
with development activities 

We appreciate your support in this regard and look forward to your response. 

Yours sincerely, 	_ 
For and on behalf of 
Master Hydro (Private) Limited 

Rumman Ars=Dar 

Chief Executive Officer 

CC: 

1. Secretary of Energy, Ministry of Energy 
2. Managing Director, Private Power and Infrastructure Board 
3. Director Hydel, Private Power and Infrastructure Board 
4. Chief Executive Officer, Pakhtunkhwa Energy Development Organization 
5. GM Hydel, Pakhtunkhwa Energy Development Organization 
6. Director Private Power. Pakhtunkhwa Energy Development Organization 
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Environmental Protection Agency 
Forestry, Environment & Wildlife 

Department 
Govt. of Khyber Pakhtunkhwa 

No.EPA/ ElAj  HPlij 99M W-Arkari-Gol/ Chitral/181 f 3  3 
Date: Li/ 6-4/2018 

Mst. Ayesha Waseem. 
M/S Master Hydro (Pvt) Limited, 
Postal Address: 82-C-1, 
Gulberg 111, Lahore Pakistan. 
Ph No. 42-3575 2683 8b 84. 

Subject: SUBMISSION OF ENVIRONMENTAL AND SOCIAL IMPACT 
ASSESSMENT REPORT FOR GRANT OF NO OBJECTION 
CERTIFICATE (NOC) 

1 am directed to refer to the subject cited above and to enclose 

herewith Environmental Approval/Decision Note on EIA Report of "M/S 

99MW Arkari Gol Hydro Power Project located at District Chitral, Khyber 

Pakhtunkhwa" fur your information and further implementation. 

Moreover, Schedule VII must be submitted to this Agency within 

a month on Stamp Paper as an undertaking for the compliance of terms and 

conditions as mentioned in the Environmental Approval- as 	-as -7-7 1-- 

mitigation measures proposed in the EIA Report. (Copy enclosed). 

Deputy irector (EIA) 

D: %MA Suction 2011 eSuctere1Hydro Power Projects 99h1W Arkari Gol HPP Chitral (Master Hyydto (Pvt)I 

3rd  Floor, Old Courts Building, Khyber Road, Peshawar Cantt. 
Tel: 92(91) 9210263-9210148, Fax: 92 (91) 9210280 



3. Location of project. 

4. Date of filing of EIA. 

SCHEDULE-VI 

Decision on EIA 

1. Name, address of proponent: 

2. Description of Project.  

Mst. Ayesha Waseem, 
M/S Master Hydro (Pvt) Limited, 
Postal Address: 82-C-1, 
Gulberg III, Lahore Pakistan. 
Ph No. 42-3575 2683 & 84. 

Arkari Gol 99MW Hydro Power 
Project is proposed to be a Run of 
River (RoR) and will be 
constructed on Arkari Gol.- The 
darn and intake structure is 
located 8km upstream of the 
confluence of Arkari Gol and 
Lutkho river near the village of - 
uchatur in Chitral district. The 
power 	house . is .._ ,- _7.5krn 
downstream of the dam of the 
right bank of Arkari Gol near the 
village of Anadakht. The main 
dam will be a concrete structure 
with a height of 20 m above the 
river bed. The reservoir volume is 
approximately 1.06Million Cubic 
Meter (MCM)- The main 
component of the project include 
concrete gravity dam, Roller 
compacted - concrete 	(RCC) 
spillway, bottom outlet for 
sediment 	flushing, 	intake 
structure, Headrace tunnel, 
Pressure shaft and pressure 
tunnel, Surface type power house 
and Tailrace channel. 

The Project is located in 
District Chitral. 

19/09/ 2019 

(Ref: EPA Diary No.1045) 

5. 	After careful review, the Environmental Protection Agency, Govt. of 

Khyber Pakhtunkhwa has decided to accord approval of the 

Environmental Impact Assessment (EIA) for "Arkari Gol 99MW Hydro 

Power Project District Chitral" for construction phase, in line with the 

Kkiber Pakhtunkhwa Environmental Protection Act, 2014 and 

IEE/EIA Regulations. 2000. subject to the following terms 85 

conditions:- 



a) The proponent will adopt all precautionary and mitigation 
measures identified in EIA Report as well as any un-anticipated 
impacts during the construction and operation phase of project. 
The mitigation measures proposed in the EIA report are considered 
as -commitments" and institutional arrangement for its 
implementation shall he finalized before the start of construction so 
that proposed mechanism of environment protection should work 
in time. 

b) Arrangement for compensation to the affectees in case of loss of 
agriculture land, crops and property etc. will be finalized before the 
start of construction. Any money involved in compensation will be 
deposited with District Govt. /Revenue Department for 
disbursement among the affectees. As far as possible 
recommendations of a committee comprising of land/house owners 
and tenants shall be taken into consideration during finalizing the 
compensation package. All conflicting issues regarding 
compensation etc. to be settled before executing/commencing of 
the project activities and a certificate in this regard should be 
submitted to this Agency. 

c) Ecological flow shall be maintained in the river. 
d) Safety zone/adequate engineering measures should be provided to 

overcome fears of the residents regarding effect of pond to their 
houses. 

e) Submergence of Road/Highway should be reconstructed in another 
suitable place. 

f) -DaMage to forest shOuld be assessed and mitigation/compensation 
plan be finalized with the Forest Department, prior to construction. 
To minimize erosion, afforestation programme in consultation with 
forest Department should be planned and implemented in the 
catchment area of the proposed dam. A copy of the proposed plan 
shall be submitted to EPA. 

g) Existing water rights shall be protected. 
h) Separate 	Environmental 	Approval 	is 	required 	for 

batching/ crushing plant and construction of Town/CciloiTunder 
Khyber Pakhtunkhwa Environmental Protection Act, 2014. 

i) No extension would be permitted in the future in the existing 
hydropower project without prior approval of the EPA/Govt of 
Khyber Pakhtunkhwa. 

ji The Project management may, consider the possibility of 
implementation of a social development programme in the area 
(health, education, communication etc) in consultation with local 
community and District Administration. 

k) The proponent shall ensure to avoid dumping of debris into down 
slope or in water bodies. A proper designated area should be 
identified for disposal of debris and be stabilized by proper 
plantation, bio engineering and engineering techniques. The same 
should be provided to EPA. 

I 



1) in case, the blasting is inevitable, the controlled techniques, in 
accordance with Pakistan Explosive Act should be adopted in 
sliding and perspective sliding prone areas. 

m) The proponent shall ensure the strict and efficient health and 
safety measures for the protection of workers and passersby 
backed by a comprehensive emergency response plan. 

n) The proponent shall replace all public utilities, such as water 
supply pipes, power/phone lines and other infrastructures like 
masjicls, schools, graveyards, hospitals etc to be lost by the 
execution of the project. If it is inevitable then alternative may be 
provided to the people of the area before construction with 
respective agencies under the intimation to Khyber Pakhtunkhwa-
EPA. 

o) Existing Right of Way (RoW) shall not be disturbed. Proper access 
track shall be developed for construction activities. 

p) The issue of net hydel profit raised by Khyber Pakhtunkhwa 
Govt./under litigation is resolved/decided upon. 

q) Non-technical jobs shall be provided to local community. 
Employment record for all positions shall be provided to EPA-
Khyber Pakhtunkhwa and priority should also be given to local in 
technical jobs.:  

r) The proponent shall submit bi-annual progress report. 
s) The proponent shall provide the copy of this approval and EIA 

Report to the contractor for information and compliance. 
t) Any 	change 	in 	the design of HPPs. ..and land 

acquisition/requirement shall be communicated to this Agency for 
proper approval. 

1.1) This approval shall stand intact for 03 years only from the date of 
issuance. 

6 	The Proponent shall be liable for correctness and validity of the 
information supplied by the environmental consultant. 

7 

	

	The proponent shall be liable for compliance of Sections 13, 14,17 and 
18 of I EE/ EIA Regulations, 2000, regarding approval,"cOnfirrnation of 
compliance, entry, inspections and monitoring. 

8. This approval is accorded only for the installation/ construction phase 
of the project. The Proponent will obtain approval for operation of the 
hydro power project in accordance with the Section 13 (2) (b) and 
Section 18 of the IEE/EIA Regulations, 2000: 

9. Any change in the approved project shall be communicated to EPA, 
Khyber Pakhtunkhwa and shall be commenced after obtaining the 
approval. 

10. This approval shall be treated as null and void if all or any of the 
conditions mentioned above is/are not complied with. 



• r 

11. This approval does not absolve the proponent of the duty to obtain 
any other approval or clearance that may be required under any law 
in force. 

12. In exercise of the power under Section 13 of the Khyber Pakhtunkhwa 
Environmental Protection Act, 2014, the undersigned is pleased to 
approve the EIA Report for construction phase of the project with 
above mentioned terms and conditions. 

Dated: Peshawar 

Tracking/ File. No.EpAIEIA/HPP/99MW-Arkari-Goi/Chitrali 19J33 _ 

DIRECTOR GENERAL, 
EPA, Khyber Pakhtunkhwa, 

3rd Floor, SDU Building, 
Khyber Road Peshawar Cantt. 

, 	, • 
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INDUS RIVER SYSTEM AUTHORITY 

Government or Pakistan- 
.35-Mauve Area;  G-10/4 

Islamabad 

Tel. 05 1-9 103008 

Fax: 051-9108007 
7 

No. IRSA.:CE(.0)/3 7/ 5)--°1  
Dated: 8`" .August, 2019.  

Immediate Throilzh F a X 

Mr. Abdur Rahim, 
Deputy Director (Private Power), 
Pakhrunkhwa Energy Development Organization REDO), 
Government of Khyber Pakhrunkhwa, 
Peshawar. 

Subject:. 	AP P L I CTI ON FOR NO OBJECTION CERTIFICATE FOR 
DEVELOPMENT OF 99 MW ARKARI GOL HP? FROM INDUS7RIVERi7: :-
SYSTENI AUTHORITY (IRS.M.  

11.!f:ren: Your lert.trs. No. 2388-39PEDOIRSA dated 12.11.2013 and 

No. 911-13PEDO/DREPP dated 24.05.2019 

I am directed to state that IRSA has no objection to the installation of the subject 

hydropower project of 99 MAV ARKARI GOL HPP. 

This issues with the approval of IRSA. 

 

LL 	a 
(Mu inma 	alid Idre s Rana) 

Director (0 eration) 
• 

Copy for information: 

1. Chairman/All Members IRSA, Islamabad. 
2. Iftik-har Ali Khan, Director, Registrar Office, Nepra Tower, Islamabad. 

V. Master Hydro (Pvt) Ltd.82 - C-1, Gulberg-III Lahore. 
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Yours Sincerely, 
For and on behalf of 
Master Hyd 	ate) Limite 

umman Arshad Dar 

  

o' • 

 

 

MHPL/MOE/GEN/001 
November 24, 2018 

Mr. Omar Ayub Khan 
Federal Minister 

Ministry of Energy 
Power Division 
Room No. 201, 2nd Floor, 
A Block Pak Secretariat, 
Islamabad, Pakistan 

MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, 
DISTRICT UPPER DIR, KHYBER PAKHTUNKHWA, 
DIR, PROVINCIALLY ADMINISTRATED TRIBAL 
AREAS (P.A.T.A) 18000 
POSTAL ADDRESS: 82 - C-1, GULBERG III, 
LAHORE. 

TEL: +92-42-35752620-22, +92-42.35758524-26 
UAN: +92-42-111-666-555, FAX: +92-42-
35751905 

Subject: REQUEST FOR GAZETTE OF TARIFF AWARDED TO 99 MW ARKARI GOL HYDROPOWER 
PROJECT 

Dear Sir, 

We would like to take this opportunity to appraise you about our project, namely, the 99 MW Arkari Gol Hydropower 
Power located in District Chiral, KPK (the "Project") being developed under the Master Hydro (Private) Limited 
(“MHPL" or the "Project Company"). 

The Project was awarded to us under the KPK Hydropower Policy, 2016 (the "Policy") through a tariff based 
competitive bidding process. In this regard, MHPL was notified as the successful bidder by National Electric Power 
Regulatory Authority ("NEPRA" or the "Authority") vide Order no. NEPRNTRF-100/PEDO(AGHP)-2018/9606-07 
dated June 21,2018. 

ine of the.:first projecti in 	 developedpaideteti:te1):0. 		 titlas)  
poppolkeve..131.0dirs* 	prp,rlip 	re  raettrfideerttie.fi 	Ore:10. o !n - 	_ •  

The bidding process has yielded a levelized tariff of USc 7.9175/kWh and a cost US$ 2.20 million/MW, which are 
amongst the lowest cost generation options available amongst all technologies in Pakistan today. The Project will 
not only supply electricity to the national grid but will also contribute towards energy security of the country through --
utilization of indigenous resources. 

   

:01061101* et )6ecklitiOOJO power .0ep§tetiOn: through indigenous resources, 4,  pi:440'dt will.. 
bgtem.nt 

Veall
r'::tcitick:Eit-01900:4101*4 	 otiAgt*:4toiyi14:006 . through  

ng 	oril -and tieelltfserViciieje nearby villages; providing better 	routes, etc 

We are pleased to inform you that since award of the Project, MHPL has achieved significant progress in relation 
to its development, and its tariff determination was recently issued by NEPRA vide Order no. NEPRAfTRF-
451/MHPL-2018/16222-26224 dated October 22, 2018. 

As we have now completed all pre-requisites laid out in the bidding documents issued by the Pakhtunkhwa Energy 
Development Organisation and the Policy, we humbly request support from the Ministry in publication of the 
Project's tariff determination in the Official Gazette, to enable us to continue with development activities. 

We appreciate your support in this regard and look forward to your response. 

Chief Executive Officer 

CC: Enclosed: 
1.  Secretary Energy, Ministry of Energy 1. Progress Report 
2.  Managing Director, Private Power and Infrastructure Board 
3.  Director Hydel, Private Power and Infrastructure Board 
4.  Chief Executive Officer, Paktunkhwa Energy Development Organisation 
5.  GM Hydel, Paktunkhwa Energy Development Organisation 
6.  Director Private Power, Paktunkhwa Energy Development Organisation 
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MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, DISTRICT 
UPPER DR, KHYBER RASPITUNNNWA, DIR. PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PAT-AI la= 

POSTAL ADDRESS: B2 - C- I. GULBERG IS. LAHORE 
MINE' •Q-1,2.:ISMSSI, i M. UAIt 	 FAX. Q 16/S 2586 

MHPUMOEJGENJ002 

Date: December 20, 2018 

Mr. Omar Ayub Khan 
Federal Minister 

Minister of Energy 
Power Division 
Room No. 201, 2nd Floor, 
A Block Pak Secretariat, 
Islamabad, Pakistan 

Subject REQUEST FOR GAZETTE OF TARIFF AWARDED TO 99 MW ARKARI GOL HYDROPOWER  
PROJECT 

Dear Sir, 

This is with reference to Master Hydro (Private) Limited's ('MHPL' or the 'Project Company-) letter no. 
MHPUMOE/GEN/001 dated November 24, 2018 (copy enclosed) and subsequent meeting with Honorable 
Secretary Mr. Irian Ali on December 12, 2018, whereby MHPL requested Ministry of Energy, to support the project 
Company in publication of 99 MW Arkari Gol Hydropower project's (the "Project') tariff determination in the Official..,.  
Gazette. 

We would like to bring to your attention that the delay in publication of the tariff is creating significant hindrance in 
development activities of the Project Therefore, it is humbly requested that the Ministry support MHPL in 
publication of the Project's tariff determination in the Official Gazette, to enable the Project Company to continue 
with development activities 

We appreciate your support in this regard and look forward to your response. 

Yours sincerely, 
For and on behalf of 
Master Hydro (Private) Umited 

%--17117 	 irt 	 1,1 6-,r1,,,rly, 	 r -rr-:! 

) 

Rumman Ars=Dar 

Chief Executive Officer 

CC: 

 

1. Secretary of Energy, Ministry of Energy 
2. Managing Director, Private Power and Infrastructure Board 
3. Director Hydel, Private Power and Infrastructure Board 
4. Chief Executive Officer, Pakhtunkhwa Energy Development Organization 
5. GM Hydel, Pakhtunkhwa Energy Development Organization 
6. Director Private Power. Pakhtunkhwa Energy Development Organization 
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Board Resolution 



IVI1%STER  
MASTER HYDRO (PRIVATE) LIMITED 
REGISTERED OFFICE: FURNITURE MARKET DIR, DISTRICT 
UPPER DIR, KHYBER PAKHTUNKHWA, DIR, PROVINCIALLY 
ADMINISTRATED TRIBAL AREAS (PA.TA) 18000 

POSTAL ADDRESS: 82 - C-1, GULBERG III, LAHORE 
PHONE: +92-42-35752683 & 84, URN: +92-42-111-666-555, FAX +92 42 3575 2035 

EXTRACT OF THE MINUTES OF MEETING OF THE BOARD OF DIRECTORS OF MASTER HYDRO (PRIVATE) 
LIMITED HELD AT 82-C-1, GULBERG III, LAHORE ON DECEMBER 23, 2019 AT 10:00 AM  

RESOLVED THAT:  

MASTER HYDRO (PRIVATE) LIMITED (the "Project Company") hereby authorizes Mr. Rumman Arshad Dar to file 
an application for Generation License (including any subsequent modifications, review motions or re-fillings of fresh 
application) for the Company's proposed 99 MW Hydro Power Project (M/S Master Hydro (Private) Limited) located at 
Arkari Gol, District Chitral, KPK Pakistan (the "Application" and the "Project"). 

Mr. Rumman Arshad Dar, Chief Executive Officer of the Company, be and is hereby authorized by and for and on 
behalf of the Company to do all actions and take all measures as may be necessary or appropriate in connection with -
the filling, presentation and pursuit of the generation license, including, without limitation:  

i. To sign, file, amend or withdraw the Application, affidavits, power of attorney, statements forms, applications, 
deeds, certificates, interrogatories, correspondence, replies to information directions, interrogatories, 
discovery directions or any other documents and instruments as may be necessary or appropriate; 

ii. Make all fillings and pay all applicable fees in connection with the Application; 
iii. To appoint and remove consultants, attorneys and advisors; 
iv. Represent the company in person or through attorneys, advocates and representatives in all negotiations, 

representations, presentations, hearings, conferences or, meetings of any nature whatsoever with any entity 
(including, but not limited to NEPRA, private parties, ministries, boards and departments, regulatory authorities 
or any other entity of any nature whatsoever); and 

v. Generally to do all other things and take all actions as may be required in connection with the Application until 
the award of the Generation License and further also for any revisions or modifications to the Generation 
License awarded by NERPA at any stage whatsoever as may be considered fit and appropriate by him in his 
estimation. 

Further resolved that certified copies of resolution to be communicated and supplied to the concerned quarters as and 
when so demanded and shall remain in force until notice in writing to the contrary be given. 

Certified To Be True Copy 

Master Hydro (Private) Limited 

Company Secretary 
Amir Mushtaq Butt 

• 



• 

AFFIDAVIT 

v. co!iy•'we! ti! tuty or any nature whatso,nver). and 
. 



• 

WORE 
THE NATIONAL ELECTRIC POWER REGULATORY AUTHO 

99 MW HYDRO POWER PROJECT AT ARKARI GOL, DISTRICT CHITRA 

int 

PAKISTAN 

AFFIDAVIT 

I, Rumman Arshad Dar, Chief Executive Officer of Master Hydro (Private) Limited, Furniture Market Dir District, 
Upper Dir, Khyber Pakhtunkhwa, Dir, Pakistan, do hereby declare and affirm on oath as under: 

1. That the accompanying application of Motion for Review of Generation License has been filed before the National 
Electric Power Regulatory Authority and the contents of the same may kindly be read as an integral part of the 
affidavit,  

2, That the Ccipte0 pf the accP1111011Yin aPPliggtiPu Pf Mptio frs RkeY1c11/ 9f OeneW1PD LACCII§a ate true and 
correct to the best of my knowledge and belief and nothing has been concealed or misstated therein. 

Verification 

t Verified on oath at Lahore on this 20 day of December, 2019 that the contents of the above affidavit are true and 
correct to the best of my knowledge and belief. 

AT E 1 ED 
Chau ary hrafAdmate 	 -"AT 	E D 

Notary Eaiitt-hore Chaudhary • shraf AdvoceP 
Oath Commissioner 1...ahor 



( Haf 
eputy Registrar 

• 
Registrar 

National Electric Power Regulatory Authority 
Islamic *epnblic of Pakistan 

NEPRA Tower, Attaturk Avenue (East), G-5/1, Islamabad 
Ph: +92-51-9206500, Fax: +92-51-2600026 

Web: www.nepra.org.pk, 	regIstrar@nepra.org.pk  

No. NEPRA/ADG(Lic)/LAG-434 

Mr. Rumman Arshad Dar 
Chief Operating Officer 
Master Hydro (Private) Limited 
82-C-1, Gulberg-III, Lahore 

November 8, 2019 

Subject' - Application of Master Hydro (Private) Limited (MHPL) for the Grant of 
Generation Licence in Respect of 10/.30 MW Arkari Gol Hydro Power 
Pro ie'ct; at District Chitral; in the Province of KhyheriPakhttinkhiva 	• 

This is with reference to the subject application of MHPL in the matter of its 
102.30 MW, run of river Hydro Power Project, proposed to be located on Arkaii Gol RiVer, 

• near Uchattur village', District Chitral, in the Province of Khyber Palchtunkhwa: The said 
application was admitted by the Authority for consideration of the 'grant of generation 
lieence.• ' 

'• 2. " 	During processing. of the application; it was observed. that., MHPL has not 
submitted the Grid InterconneCtion Study (GIS) and its approval froth NTDC documentary 
evidence of land allOcation," NOCs from EnvirOnniental Protection Agency, GoVt. of 
'Khyber Palchtui*Wa .(EPAGOI<PK) raid Indus River sy§fetii At4jaiSrity (rEs4); regarding • 
the Project. Aceordingly;MHPLNYas directed to provide the said requisite approvals/NOCs 
hoWever, despite Providing ample opportunities and right of representation under relevant 
regulations, this office did not receive the requisite documents. 

3.' 	In View of the' 'above, the Authority considered the matter and observed• that 
provision of GIS and its approval from NTDC, NOCs from the concerned EPAGoKPK and 
IRSA, are mandatory requirements for the grant of generation licence, which MHPL, has 
failed to submit, Foregoing in view, the Authority has rejected the subject application. 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42

